

# All Projects Portfolio Report

**Generated:** 1/16/2026, 7:01:40 AM

**Total Projects:** 10

**Active Projects:** 10 | **Closed Projects:** 0

## 📊 Executive Summary

Metric	Count
<b>Total Tasks Across All Projects</b>	296
<b>Completed Tasks</b>	115 (39%)
<b>In Progress</b>	20
<b>Blocked</b>	0
<b>Remaining</b>	181

## 🟢 Active Projects Overview

#	Project Name	Progress	Developer	To Do	Done
#31	7Origin	<div style="width: 91%;"></div> 91%	Dededollins	2	30/33
#32	The Pala Ubud	<div style="width: 76%; background-color: #f0f0f0;"></div> 76%	Dededollins	6	25/33
#29	Paca Paca Dépanne Services	<div style="width: 76%; background-color: #f0f0f0;"></div> 76%	KadekArie	3	25/33
#35	Mota Garage	<div style="width: 70%; background-color: #f0f0f0;"></div> 70%	KadekArie	3	23/33
#28	Rob Peetom - Skills Of Life	<div style="width: 36%; background-color: #f0f0f0;"></div> 36%	Reva Athallah Rizky	16	12/33
#36	Rob Peetom - School	<div style="width: 0%; background-color: #f0f0f0;"></div> 0%	Reva Athallah Rizky	33	0/33
#34	Uluwatu School	<div style="width: 0%; background-color: #f0f0f0;"></div> 0%	Dededollins	33	0/33
#33	Young Professional Internship	<div style="width: 0%; background-color: #f0f0f0;"></div> 0%	Reza F Budiono	32	0/32
#30	Unique Weight Loss	<div style="width: 0%; background-color: #f0f0f0;"></div> 0%	Rizal Chris	33	0/33
#14	Bali Hideaway Villas	<div style="width: 0%; background-color: #f0f0f0;"></div> 0%	Unassigned	0	0/0

## 🏥 Portfolio Health Indicators

Metric	Count
Completed Projects	0

Metric	Count
On Track	5
Not Started	1

## ⚠ Projects Requiring Attention

- **#36 Rob Peetom - School**
  - ⚠ Low progress (0%) with no active tasks
- **#34 Uluwatu School**
  - ⚠ Low progress (0%) with no active tasks
- **#33 Young Professional Internship**
  - ⚠ Low progress (0%) with no active tasks
- **#30 Unique Weight Loss**
  - ⚠ Low progress (0%) with no active tasks
- **#14 Bali Hideaway Villas**
  - ⚠ Low progress (0%) with no active tasks

## 📋 Detailed Project Reports

Project #14: Bali Hideaway Villas

 [VIEW PROJECT BOARD](#)

**Created:** 1/7/2026 | **Updated:** 1/8/2026 | **Active Days:** 1

### Progress



Status	Count
Completed	0
In Progress	0
To Do	0
Backlog	0
<b>Total</b>	<b>0</b>

### Priority Breakdown

### Developer Assignments

---

Project #28: Rob Peetom - Skills Of Life

 [VIEW PROJECT BOARD](#)

**Created:** 1/11/2026 | **Updated:** 1/16/2026 | **Active Days:** 4

## Progress



Status	Count
Completed	12
In Progress	5
To Do	16
Backlog	0
<b>Total</b>	<b>33</b>

### Currently In Progress

-  #41 [Design] UI/UX Design - All Pages (3 - Reva Athallah Rizky)
-  #42 [Design] Design Review & Approval (3 - Reva Athallah Rizky)
-  #47 [Backend] Custom Functionality Development (5 - Reva Athallah Rizky)
-  #49 [Frontend] Page Building - Core 7 Secondary Pages (6 - Reva Athallah Rizky)
-  #50 [Frontend] Responsive Implementation (6 - Reva Athallah Rizky)

## Priority Breakdown

### Developer Assignments

- **Reva Athallah Rizky:** 33 tasks

---

## Project #29: Paca Paca Dépanne Services

### [VIEW PROJECT BOARD](#)

**Created:** 1/11/2026 | **Updated:** 1/14/2026 | **Active Days:** 2

## Progress



Status	Count
Completed	25
In Progress	5
To Do	3
Backlog	0
<b>Total</b>	<b>33</b>

## ⌚ Currently In Progress

- #87 [Content] Quality Assurance (7 - KadekArie)
- #93 [Functionality] SEO Audit (9 - KadekArie)
- #94 [User Acceptance] Client Review Session (10 - KadekArie)
- #95 [User Acceptance] UAT Feedback Implementation (10 - KadekArie)
- #96 [User Acceptance] Handover & Documentation (10 - KadekArie)

## Priority Breakdown

### Developer Assignments

- **KadekArie:** 33 tasks
- 

Project #30: Unique Weight Loss

## ⌚ [VIEW PROJECT BOARD](#)

**Created:** 1/12/2026 | **Updated:** 1/12/2026 | **Active Days:** 0

## Progress



Status	Count
Completed	0
In Progress	0
To Do	33
Backlog	0
<b>Total</b>	<b>33</b>

## Priority Breakdown

### Developer Assignments

- **Rizal Chris:** 33 tasks
- 

Project #31: 7Origin

## ⌚ [VIEW PROJECT BOARD](#)

**Created:** 1/12/2026 | **Updated:** 1/12/2026 | **Active Days:** 0

## Progress

 91%

Status	Count
Completed	30
In Progress	1
To Do	2
Backlog	0
<b>Total</b>	<b>33</b>

#### Currently In Progress

-  #163 [Deployment] Pre-Launch Checklist (12 - Dededollins)

#### Priority Breakdown

#### Developer Assignments

- **Dededollins:** 33 tasks
- 

Project #32: The Pala Ubud

#### [VIEW PROJECT BOARD](#)

**Created:** 1/12/2026 | **Updated:** 1/13/2026 | **Active Days:** 1

#### Progress

 76%

Status	Count
Completed	25
In Progress	2
To Do	6
Backlog	0
<b>Total</b>	<b>33</b>

#### Currently In Progress

-  #185 [Content] Content Formatting & SEO (7 - Dededollins)
-  #192 [Functionality] SEO Audit (9 - Dededollins)

#### Priority Breakdown

## Developer Assignments

- **Dededollins:** 33 tasks
- 

### Project #33: Young Professional Internship

 [VIEW PROJECT BOARD](#)

**Created:** 1/12/2026 | **Updated:** 1/15/2026 | **Active Days:** 2

#### Progress



Status	Count
Completed	0
In Progress	0
To Do	32
Backlog	0
<b>Total</b>	<b>32</b>

#### Priority Breakdown

## Developer Assignments

- **Reza F Budiono:** 32 tasks
- 

### Project #34: Uluwatu School

 [VIEW PROJECT BOARD](#)

**Created:** 1/13/2026 | **Updated:** 1/13/2026 | **Active Days:** 0

#### Progress



Status	Count
Completed	0
In Progress	0
To Do	33
Backlog	0

Status	Count
Total	33

## Priority Breakdown

### Developer Assignments

- **Dededollins:** 33 tasks
- 

Project #35: Mota Garage

 [VIEW PROJECT BOARD](#)

**Created:** 1/13/2026 | **Updated:** 1/14/2026 | **Active Days:** 0

### Progress



Status	Count
Completed	23
In Progress	7
To Do	3
Backlog	0
<b>Total</b>	<b>33</b>

 [Currently In Progress](#)

-  [#284](#) [Content] Content Formatting & SEO (7 - KadekArie)
-  [#285](#) [Content] Quality Assurance (7 - KadekArie)
-  [#288](#) [Testing] Mobile Browser Testing (8 - KadekArie)
-  [#291](#) [Functionality] SEO Audit (9 - KadekArie)
-  [#292](#) [User Acceptance] Client Review Session (10 - KadekArie)
-  [#293](#) [User Acceptance] UAT Feedback Implementation (10 - KadekArie)
-  [#294](#) [User Acceptance] Handover & Documentation (10 - KadekArie)

## Priority Breakdown

### Developer Assignments

- **KadekArie:** 33 tasks
- 

Project #36: Rob Peetom - School

[🔗 VIEW PROJECT BOARD](#)**Created:** 1/13/2026 | **Updated:** 1/13/2026 | **Active Days:** 0

## Progress



Status	Count
Completed	0
In Progress	0
To Do	33
Backlog	0
<b>Total</b>	<b>33</b>

## Priority Breakdown

### Developer Assignments

- **Reva Athallah Rizky:** 33 tasks
- 
- 

*Report generated by GitHub Project Populator*